



— ENGAGEMENT PLAN · PREPARED FOR LYNKS

Turning cross-border complexity into one system you control

PREPARED FOR

Lynks.com

ENGAGEMENT

3 months

PREPARED BY

Digi-Tech

You have already solved the hard commercial problem

Getting products people want from three foreign markets to Egyptian customers at a price that works — that part is done. What limits businesses at this stage is rarely demand.

It is how much of the operation still depends on manual coordination that **cannot scale** and **cannot be measured**.

Lynks priorities

01 Database optimisation, code cleanup & infrastructure

Reduce technical debt, improve performance and reliability, and make the codebase safe to extend without slowing the live operation.

02 Gulf returns process — reconciliation & audit

A controlled returns flow for the Gulf market, with account reconciliation and auditable trails so finance and operations can trust the numbers.

03 ExoHub API — structured, documented, partner-ready

A well-structured ExoHub API with comprehensive documentation so shipping and logistics companies can integrate cleanly and repeatedly.

04 Customer data model — CustomerType

Introduce a **CustomerType** field so Lynks can differentiate customer segments in pricing, operations and reporting — without brittle workarounds.

05 Automated pricing & discount management

Rules-driven pricing and discounts that reduce manual quoting error and keep commercial policy consistent across channels.

06 Payment processor integration with ExoHub

Connect a payment processor into ExoHub so collection, status and settlement sit inside the same operational backbone as logistics.

Foundations first. Then the platform. Then the operations.

Doing Gulf returns or payment integration on unstable infrastructure creates risk. Doing pricing automation before CustomerType forces another rewrite. The sequence below

protects the live business while still delivering visible outcomes within three months.

Clean under the hood

Optimised data layer and cleaner code so every later feature ships faster and fails less often.

One integration hub

ExoHub becomes the documented API surface partners and payments plug into — not another one-off connection.

Operational control

Gulf returns with audit trails, plus automated pricing, so margin and reverse logistics are governed by system — not memory.

What gets done, and when

MONTH 1 · FOUNDATIONS

Stabilise & structure

- Database optimisation and performance review
- Code cleanup and infrastructure hardening
- Customer model update: introduce **CustomerType**
- ExoHub API design & documentation outline
- Agree success criteria with Lynks tech / ops leads

MONTH 2 · EXOHUB PLATFORM

Build the backbone

- Implement structured ExoHub API endpoints
- Publish partner-ready API documentation
- Integrate payment processor with ExoHub
- Staging environments for logistics partners to test against
- Weekly demos of working software

MONTH 3 · OPERATIONS

Returns, pricing, hand over

- Gulf returns process end to end
- Account reconciliation & audit trails
- Automated pricing & discount management
- Production cutover support
- Documentation & handover to Lynks team

Sequencing can flex after week-one discovery if Lynks wants a different first business outcome — but **CustomerType** and platform foundations should stay early, because later work depends on them.

Outcomes Lynks can measure

Faster, safer change

A cleaner codebase and healthier database mean new features cost less time and carry less risk to live orders.

Partners can integrate without heroics

Shipping and logistics companies connect through a documented ExoHub API instead of custom, brittle one-offs.

Gulf returns under control

Returns are a defined process with reconciliation and audit — finance can explain every movement.

Commercial policy in software

Pricing and discounts follow rules by customer type, not ad-hoc adjustments — fewer margin leaks, more consistency.

06 — HOW DIGI-TECH ENGAGES

Short, senior, accountable

Your repository

Code lands in Lynks' GitHub from day one. No black box.

Weekly demos

Working software every week — not status slides.

Direct access

You speak to the engineers building the work.

You own it

All deliverables transfer to Lynks. Documented handover included.

Commercial terms are intentionally not in this document. Once Lynks aligns on scope and sequence, Digi-Tech will issue a short services agreement for the three-month plan.

07 — PROPOSED NEXT STEPS

Three decisions

01

Confirm the six priorities

Are these the right six for the next quarter — and is the sequencing acceptable?

02

Nominate Lynks counterparts

One technical lead and one operations / finance contact for returns and reconciliation.

03

Start month one

Access granted, services agreement signed, foundations work begins within the week.

